COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2000

ESTI MATE SUMVARY 16: 08: 55
CONTI D: C13009 ESTI MATE NO. 0003 PROG SPEC YR 1998
PCN: 13009- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 45.0 DAYS TIVE ALLOW 231 WORK DAYS
E/ O BRUSH TO AKRON- PH 1 PERCENT TIME:  19.48 ORI G TI ME ALLOW 200 WORK DAYS
PRQJECT NO NH 0343- 020
E/ O BRUSH TO AKRON PH |
NAVE OF ROAD: SH 34
PRQJECT COUNTI ES: WASHI NGTON MORGAN
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 10/ 03/ 2000 DATE TI ME STARTED 08/01/2000
1800 NO. TAFT HI LL ROAD DATE LET 05/ 18/ 2000 DATE WORK BEGAN
DATE AWARDED 06/ 08/ 2000 DATE TI ME STOPPED 09/27/2002
DATE CONTRACT EXECUTED 06/ 23/ 2000 DATE ACCEPTED 09/ 27/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 08/ 01/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 8,613, 451. 67 PARTI Cl PATI NG $ 164, 813. 35 $ 103, 077. 60
AWARD PRQJECT AMT: $ 8,022,767.29 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 1.91% TOTAL EARNI NGS 164, 813. 35 103, 077. 60
FUNDS AVAI LABLE: $ 8,448,638.32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 164, 813. 35 103, 077. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,944. 40 -3,092. 33
SECURI TI ES ENCUVBERED 4,944. 40 3,092. 33
NET EARNI NGS 164, 813. 35 103, 077. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 164, 813. 35 103, 077. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103, 077. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT NH 0343- 020 ESTI MATE NO. 0003 16: 08: 55

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00010 REMOVAL OF TREE 6. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0.00
0010 202-00033 REMOVAL OF PIPE 22.000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2,750. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 17, 636. 200 0. 000
MR 0. 000 0.00
3. 85000 0. 000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING DELETED BY FORM 105 0. 000 0. 000
MR 0. 000 0.00
2. 10000 0. 000 0.00
0025 202-00400 *REMOVAL OF BRI DGE 2.000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0.00
0030 202-00810 *REMOVAL OF GROUND SI GN 39. 000 0. 000
EACH 0. 000 0.00
42. 00000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 9, 626. 000 5, 139. 000
M 0. 000 0.00
0. 85000 5, 139. 000 4,368. 15
0040 202-07000  OBLI TERATE OLD ROAD 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0045 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE I N PLACE) 217, 352. 000 0. 000
VB 12, 233. 000 88, 077. 60
7.20000 12, 233. 000 88, 077. 60
0050 203-00100  MJCK EXCAVATI ON 1, 209. 300 0. 000
B 0. 000 0.00
7.50000 0. 000 0.00
0055 203-01500  BLADI NG 68. 500 0. 000
HOUR 0. 000 0.00
95. 00000 0. 000 0.00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205 TOPSO L 50, 145. 000 0. 000
VB 0. 000 0. 00
5. 00000 0. 000 0.00
0065 208-00010 ERCSI ON BALES 155. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0070 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0075 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0.00
0080 210- 04000 ADJUST STRUCTURE DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0085 210-04010 ADJUST MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0.00
0090 212-00006 *SEEDI NG ( NATI VE) 49. 200 0. 000
HA 0. 000 0. 00
815. 00000 0. 000 0.00
0095 213-00003 *MJULCHI NG (VWEED FREE) 49. 200 0. 000
HA 0. 000 0.00
560. 00000 0. 000 0.00
0100 213-00061 *MULCH TACKI FI ER 8, 049. 120 0. 000
KG 0. 000 0. 00
3. 60000 0. 000 0.00
0105 304-06004 AGGREGATE BASE COURSE ( CLASS 6) 132, 729. 300 0. 000
M 0. 000 0.00
5. 00000 0. 000 0.00
0110 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3, 109. 270 0. 000
T 0. 000 0. 00

8. 60000 0. 000 0. 00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 96. 090 0. 000
T 0. 000 0. 00
125. 00000 0. 000 0.00
0120 403-34342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 35, 778. 340 0. 000
64-28
) T 0. 000 0.00
49. 00000 0. 000 0.00
0125 403-34352 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 36, 354. 060 0. 000
58-28
) T 0. 000 0. 00
46. 00000 0. 000 0.00
0130 601-03030 * CONCRETE CLASS D (BOX CULVERT) 192. 100 0. 000
M3 0. 000 0.00
450. 00000 0. 000 0.00
0135 602-00000 * REI NFORCI NG STEEL 16, 636. 000 0. 000
KG 0. 000 0. 00
0. 95000 0. 000 0.00
0140 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 9, 335. 000 0. 000
KG 0. 000 0.00
0. 95000 0. 000 0.00
0145 603-10180 450 MM CORRUGATED STEEL PI PE 349. 800 0. 000
M 0. 000 0. 00
130. 00000 0. 000 0.00
0150 603-10240 600 MM CORRUGATED STEEL PI PE 70. 500 0. 000
M 0. 000 0.00
230. 00000 0. 000 0.00
0155 603-10300 750 MM CORRUGATED STEEL PI PE 19. 600 0. 000
M 0. 000 0. 00
215. 00000 0. 000 0.00
0160 603-10360 900 MM CORRUGATED STEEL PI PE 83. 000 0. 000
M 0. 000 0.00
185. 00000 0. 000 0.00
0165 603-10420 1050 MM CORRUGATED STEEL PI PE 29. 000 0. 000
M 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 603-10480 1200 MM CORRUGATED STEEL Pl PE DELETED BY FM 105 0. 000 0. 000
M 0. 000 0.00
230. 00000 0. 000 0.00
0175 603-30024 600 MV STEEL END SECTI ON 4.000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0.00
0180 603-30030 750 MV STEEL END SECTI ON 8. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0185 603-30036 900 MV STEEL END SECTI ON 8. 000 0. 000
EACH 0. 000 0.00
680. 93000 0. 000 0.00
0190 607-00000  *LINE POST 4, 549. 000 939. 000
EACH 0. 000 0.00
2. 95000 939. 000 2,770. 05
0195 607-00005 *END PCST 25. 000 6. 000
EACH 0. 000 0.00
90. 00000 6. 000 540. 00
0200 607-00010  *CORNER AND LI NE BRACE PCST 120. 000 28. 000
EACH 0. 000 0.00
100. 00000 28. 000 2, 800. 00
0205 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 21, 018. 000 4, 600. 000
M 0. 000 0.00
2. 35000 4, 600. 000 10, 810. 00
0210 607-11200  *FENCE COVBI NATI ON W RE W TH METAL POSTS 1, 756. 000 0. 000
M 0. 000 0.00
4.60000 0. 000 0.00
0215 607-11580  *FENCE ( TEMPORARY) 1,693. 000 1, 693. 000
M 0. 000 0.00
2. 85000 1, 693. 000 4,825. 05
0220 607-60116 *4.8 METER GATE 21. 000 0. 000
EACH 0. 000 0.00

400. 00000 0. 000 0. 00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 607-60620 *ROAD CLOSURE GATE 2.000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0230 612-00001 *DELI NEATOR (TYPE 1) 264. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0.00
0231 612-00001 DELIN (TY I) TEMP. MCR 1, LINE 1 116. 000 0. 000
EACH 0. 000 0. 00
12. 90000 0. 000 0.00
0235 612-00002 *DELI NEATOR (TYPE 1) 64. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0.00
0240 612-00003 *DELI NEATOR (TYPE 111) 21. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0245 614-00011 *SI GN PANEL (CLASS 1) 40. 500 0. 000
M 0. 000 0.00
205. 00000 0. 000 0.00
0250 614-00012 *SIGN PANEL (CLASS I1) 3. 900 0. 000
we 0. 000 0. 00
230. 00000 0. 000 0.00
0255 614-00200 *STEEL SI GN PCST (U 2) 46. 500 0. 000
M 0. 000 0.00
30. 00000 0. 000 0.00
0260 614-01502 *STEEL SI GN POST (50 MV ROUND) 66. 000 0. 000
M 0. 000 0. 00
40. 00000 0. 000 0.00
0265 614-01552 *STEEL SI GN POST (65 MM ROUND) ( SLI PBASE) 114. 000 0. 000
M 0. 000 0.00
115. 00000 0. 000 0.00
0270 621-00450 DETOUR PAVEMENT 29, 073. 600 0. 000
we 0. 000 0. 00

8. 70000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 000 0.00
80, 000. 00000 0. 000 0. 00
0280 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 69. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0285 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
357, 950. 99000 0. 000 0. 00
0290 627-00001  *PAVEMENT MARKI NG PAI NT 953. 000 0. 000
L 0. 000 0.00
25. 00000 0. 000 0. 00
0295 627-00005 *EPOXY PAVEMENT MARKI NG 3, 286. 000 0. 000
L 0. 000 0.00
16. 50000 0. 000 0. 00
0300 629-01002  *SURVEY MONUMENT ( TYPE 2) 39. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0305 630-00000 *FLAGG NG 8, 231. 500 375. 000
HOUR 0. 000 0.00
23.00000 375. 000 8, 625. 00
0310 630-00001 *PILOT CAR OPERATI ON 17. 500 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0. 00
0315 630-00002 *TRAFFI C CONTROL SUPERVI SOR 207. 000 18. 000
DAY 0. 000 0.00
325. 00000 18. 000 5, 850. 00
0320 630-00007 *TRAFFI C CONTROL | NSPECTI ON 243.000 9. 000
DAY 0. 000 0.00
130. 00000 9. 000 1,170. 00
0325 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 15. 000 4. 000
EACH 0. 000 0.00
350. 00000 4. 000 1, 400. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 60. 000 11. 000
EACH 0. 000 0.00
75. 00000 11. 000 825. 00
0335 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 52. 000 10. 000
EACH 0. 000 0.00
160. 00000 10. 000 1, 600. 00
0340 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 2.000
EACH 0. 000 0.00
180. 00000 2.000 360. 00
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 153. 000 76. 500
EACH 0. 000 0.00
75. 00000 76. 500 5, 737. 50
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 18. 000 9. 000
EACH 0. 000 0.00
80. 00000 9. 000 720. 00
0355 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 2. 000 1. 000
EACH 0. 000 0.00
85. 00000 1. 000 85. 00
0360 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1,177. 000 0. 000
M 0. 000 0.00
95. 00000 0. 000 0. 00
0365 630-80380 *TRAFFI C CONE 240. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0370 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 10, 605. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0390 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 80, 756. 060 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70170 F/ A POTHOLE UTI LI TI ES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 607-11220 FENCE CW MP (SPEC) MCR LI NE #2 1, 263. 000 0. 000
M 0. 000 0.00
4. 75000 0. 000 0. 00
0450 614-00021 FURN SIGN PANEL (CL 1) MCR LINE #3 7.300 0. 000
M2 0. 000 0.00
111. 84000 0. 000 0. 00
0455 603-15048 1200 MM EQUIV CSPA MCR LINE | TEM # 4 9. 200 0. 000
M 0. 000 0.00
230. 00000 0. 000 0. 00
0460 603-34048 1200 MM EQUIV ARCH Pl PE SAFETY END TREAT MCR LI NE | TEM 2. 000 0. 000
#5
EACH 0. 000 0.00
680. 93000 0. 000 0. 00
0465 900- 00006  ADDED | TEM (DOLLAR)/ OVERVEI GHT TRUCKS -160. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 210-04010 *ADJUST MANHOLE CMO #2 7.000 . 000
EACH . 000 0.00
500. 00000 . 000 0. 00
0475 210-04050 *ADJUST VALVE BOX CMO #2 16. 000 . 000
EACH . 000 0. 00
400. 00000 . 000 0. 00
0480 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE CMD #2 22, 425. 000 . 000
M2 . 000 0. 00
3. 00000 . 000 0. 00
0485 203-00100  *MJCK EXCAVATI ON ( SPECI AL) CMD #2 3, 408. 000 . 000
MB . 000 0. 00
7.20000 . 000 0. 00
0490 403-34352 HBP (GR S) (ASPH) (96) (PG 58-28) (SPECIAL) CMO #2 5, 131. 490 . 000
T . 000 0. 00
47.00000 . 000 0. 00
0495 412-00801  *CONCRETE PAVEMENT (200 MV) (SPECI AL) (R&R) CMO #2 650. 700 . 000
M2 . 000 0. 00
197. 45000 . 000 0. 00
0500 626-00100  *MOBI LI ZATI ON (W THOUT AUTOPAY) CMO #2 1. 000 . 000
LS . 000 0.00
45, 073. 00000 . 000 0. 00
0505 627-30325 PLASTIC PVMI MKG (TY B) (Ws) NO I TEM IN BI D, ADDED BY 14. 500 . 000
MCR LI NE 6
M2 . 000 0. 00
143. 00000 . 000 0. 00
0510 614-80387 RUMBLE STRIP (GRIND) MCR LINE | TEM #7- PLANS HAD 13, 413. 000 . 000
RUMBLE STRI PS PLACED AT 60M
M . 000 0. 00
0. 48000 . 000 0. 00
0515 614-00013 SIGN PANEL (CL I11) MCR LINE ITEM #8 NO BID I TEM I N 11. 400 . 000
PLANS
M2 . 000 0. 00
385. 00000 . 000 0. 00
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PCN: 13009- BI D ESTI MATE RUN 10/ 11/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0003 16: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 609-21020 CAND GTY 2 |1-B MCR LINE | TEM #9- ERCSI ON CONTROL FOR 248. 000 0. 000
COUNTY FAI R GROUNDS
M 0. 000 0. 00
53. 16000 0. 000 0.00

CAT 0200 CURRENT AMI $ 8,410,017.91$ 88,077.60%  143,313.35
CAT NO0300 STRUCTURE D-23-C

0415 601- 03030 * CONCRETE CLASS D (BOX CULVERT) 290. 000 0. 000
MB 0. 000 0. 00
450. 00000 0. 000 0. 00
0416 602-00000 REI NF STEEL 32, 045. 000 0. 000
KG 0. 000 0. 00
0. 95000 0. 000 0. 00
0420 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 15, 172. 000 0. 000
KG 0. 000 0. 00
0. 95000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 175,356.15 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0430 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0435 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0440 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 1,777.610 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0525 900- 00006 ADDED | TEM ( DOLLAR)/ - 10, 200. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMI  $ 28,077.61% 15, 000.00 $ 21,500. 00

PRQJECT TOTAL CURRENT AMI $ 8,613,451.67$ 103,077.60%  164,813.35



